United States Environmental Protection Agency — Region 2
Response and Prevention Branch
2890 Woodbridge Ave, MS 211
Edison, New Jersey 08837

CERCLA Removal Action Dail Work Order Page 1 of 1
:  Holy Trinity Cemetery Site A EP-52-15-01
0023 May 13, 2016 thru May 27, 2016

A23Q

Region 2

. Guardian Environmental Services
n/a

08:00-18:00
Eric Daly
Kevin Shaver
01

Field Accountant

0 | Concrete Finisher _
0 Operator 0 0 Security Guard 0 Concrete Laborer 0
0 Techs 0 0 Health & Safety
"Skid Steer 1 Office Trailer Small 2
Skid Steer Attachment: Brush Hog 1 Equipment Trailer 1
Skid Steer Attachment: Bucket 1 Rental Vehicle (4 Wheel Drive, 1 SUV)
Skid Steer Attachment: Forestry 1
Skid Steer Attachment: Forks 1 Expendable Inventory (PPE, Poly rolls, Liner bags, Level C
respirator radioactive particle cartridges)
Skid Steer Attachment: Sweeper 1
Portable Toilet (cleanout twice per week starting 06/03/16) 2
Wash Stand 1 Portable Concrete Mixer
Canopy 2 Portable Light Tower
5K Generator 4 Floor Buffer
Office Trailer Large 2 Hammer Concrete Drill

FCA aﬁthorizéd off-sﬁe ‘hoﬁrs fof 19(‘)‘();55

, invoices, and ordering services/supplies for the Niagara Falls Boulevard Site

(NFB) located at Niagara Falls Boulevard, Niagara Falls, NY.

2. FCA shall provide 1900-55 electronically to OSC for review.

3.  RM authorized off-site hours to prepare for site mobilization and selection of subcontractors.

4. RM, FCA, Health & Safety Official, Two Techs and Two Operators shall mobilize to the site on May 31, 2016 for a tentative
continuous tour until June 17, 2016.

5. Schedule indoor utility mark out for GNBC office area and two warchouse areas.

6. Purchase building supplies (lumber/nails/sheetrock, etc.) to build out temporary storage room within Sawdust room.

7. Research clean fill companies. Coordinate with Weston to sample and analyze.

8. Resecarch Supersac and cubic yard box prices

9. Subcontract for week of May 31, 2016: Two Portable Toilets/Wash Station, Excavation Equipment, Utility Mark Out, Work
Trailers (One Large Office Trailer and Two Work Trailers and Two Connex Boxes.

10. Contact T&D Facilities regarding temporary storage containers suitable for easy transport to facility from the Niagara County
area (Rail car? Truck?).

11. Research equipment to: Cut concrete/asphalt; Lift concrete/asphalt (machine/drilled hooks); Transport all debris securely

without exposure to pubhc in transit; Conveyor belt to place material on to screen in contammated stagmg area.

Ovéftime authorized as needed.

~OSC needs to be notified when off-site hours worked and for what sp‘ec1 ic task.

I certify that the above work is ordered and authorized by the contractor in the performance
of the above cited delivery order.
Signature of OSC

I acknowledge receipt of this work order

Signature of Contractor’s Representative
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